
 

 
 
 
July 8, 2014 
 
 
 
As part of the street update promised in the last letter, there are several projects under way.  The work on 
Collin Street is progressing.  Work is nearing completion between 24th Street and 20th Street and between 
24th Street and 28th Street. The intersection of Collin Street and 24th Street has been closed and is being 
completely reconstructed.  The design will match the proposed construction on 24th Street.  This phase is 
scheduled to be complete August 1, 2014.  The entire project is scheduled to be completed before the end 
of the year. 
 
Work will begin soon on the North 24th Street Reconstruction Project.  The initial portion of the project 
will be utility work, including relocating telephone and electrical poles and gas lines.  The City has 
marked the property lines, and all activity will take place from the street to the actual property line.  Phase 
two of the project will be the reconstruction of the pavement.  This phase is currently being considered by 
the Council for funding.  The project, from West 7th Avenue to West 3rd Avenue and from West 1st 
Avenue to Lexington Drive, is expected to take approximately three to four years.  The project will be in 
stages, meaning three or four blocks at a time will be reconstructed.  Your patience is especially 
appreciated as the City moves forward with this important project.  Before the work on 24th Street begins, 
North 26th will receive repair so that it will be able to handle the additional traffic that will be detoured to 
this street. 
 
There are smaller projects which will be completed this summer around the City.  The work on North 13th 
and North Main will be completed.  Commerce Street between 1st Avenue and 2nd Avenue will be 
reconstructed.  Hackberry Avenue and Boyd Avenue will be completed.  There will be approximately 
3,500 tons of asphalt placed on various streets before September.  This will be cost-effective and will 
improve the roadways for a long time. 
  
Another project being considered by the Council is the completion of the reconstruction of Forrest Lane 
to the railroad tracks.  Projects being evaluated instead of total reconstruction are an overlay of Dobbins 
from the railroad to Highway 22 and an overlay of 2nd Avenue from 37th Street to 45th Street. 
  
Street projects are expensive and time consuming when constructed correctly.  To rebuild a street the old 
pavement must be removed.  It will be in disarray and if it rains it will be muddy.  It is all part of the 
process to improve the City for many years to come.  I ask for your tolerance during the process. 
 
Sincerely, 
 
 
 
Chuck McClanahan 
Mayor 


